
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

10:19 AM

Run date

Time

Reviewer: Schram, Darryl

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wolcott, Brian

Diary #: 374 Date: 27-Jul-2013 Saturday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 418

Inspection Type: No Inspection

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM60 - 70 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

I did not work today and did not cover Pier 7 work. I cannot verify Pier 7, office engineer, safety, and
barge personnel or time.

Under CCO 327, ABF worked on E2 Elevator support fabrication; deck E2 100' Boom access and
equipment platform; worked on pumps at E2; bolted up wedge and side plates.

According to Matt Bruce verification email, ABFJV worked 10 hour shift.

Iron workers at E2:

IWF-Benninghove-8 hrs ot
IWA-Kent-8 hrs ot
IWJM-Esquivel-8 hrs ot
IWA-Miranda-8 hrs ot
OEJM-Taylor-8 hrs ot

Equipment/Materials at E2:
Terex Crane RT-160- 8 hrs st
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